Action Item Log
Gulfco Superfund Site Weekly Project Status
3/14/2011 ' *** ENFORCEMENT CONFIDENTIAL***

Miller, Nann,
1 |EPA review draft Tank Removal Report Shodosharys, [F102011 oy W o/t
Roddy
2 {PRP revise Remedial Alternatives Memo. PRPs 3/10/2011 PRP is preparing revisions
Miller, Nann,
EPA/TCEQ/Trustees approve final Remedial Alternatives Shade, .
3 Memo Bhattacharya, |3/17/2011 Report pending
) Roddy, TCEQ,
Trustees
4 |PRP submit final Tank Removal Report PRPs 3/24/2011 Report pending
Only remaining work is to
remove & dispose of 6
5 |Complete tank removal field work. Miller 3/25/2011 remaining roll-off
containers of waste
material
6 |PRPs revise BERA Report. PRPs 3/28/2011 Final Report pending
Miller, Nann, )
7 |EPA approve final Tank Removal Report gg:ﬁ:éharya, 3/29/2011 Final Report pending
Miller, Nann,
8 |EPA approve final BERA Report Shade, ‘4112011 Approval pending
Bhattacharya,
Roddy :
9 |PRPs revise Remedial investigation Report. PRPs 4/7/2011 - Final Report pending
10 _|EPA approve final Remedial investigation Report. Miller 4/8/2011 Approval pending
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